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The construction of green building has distinct charicteristics by work classification by applying green 

technologies. Thus if the new technologies are applied to construction, unskiiled worker can experience 

construction time delay, reconstruction occurrence and quality decrease because of mistakes during the 

construction and work progress. For this background, we establish the work progress manual to secure quality 

and performance during the construction phase of green building and provide method to be used in the 

construction sight operation.

친환경건축물의 시공은 녹색기술의 적용에 따라 공종별 특수성을 가지므로 신규기술이 건설현장에 적용될 경우 경험이 부족한 기술자

의 시공 및 공정과정에서 발생할 수 있는 오류로 인해 공사기간 지연 및 공정마찰, 공사의 재시공, 최종상품의 품질하자 로 성능저하가 

발생할 수 있다. 이에 그린빌딩 시공과정에서 품질 및 성능을 확보하기 위한 공정관리매뉴얼을 구축하여 친환경 현장운영에 활용될 수 

있도록 방안을 제시하고자 한다.
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      ⇨ 전문가그룹을 통한 사전공정관리방안 토론개최           

그린빌딩 건설현장에서 발생되는 공정관리의 주요사항은 표 1.과 같이 전 분야에 걸쳐 다양하게 검토되어야 한다.

전문가그룹을 통한 사전공정관리방안과 BIM을 통한 시공성 검토를 통해 관리매뉴얼 프로세스를 구축할 수 있다.

그린빌딩은 최근 건설 프로젝트에 기획단계부터 관심 있게 검토되고 있으며, 관련기술은 점차 융·복합되어 다양한 전문가그룹의 협업

과정이 요구되고 있다. 이러한 협업은 시공과정의 공정단계에서 발생하는 문제점에 대한 합리적인 의사결정수단이 될 수 있다. 향후 공정

관리지침서 개발과 요소기술 시공매뉴얼 및 BIM을 활용한 다양한 툴을 개발하여 품질과 성능이 확보된 그린빌딩을 구현할 수 있도록 연

구를 진행하도록 하겠다.
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