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PC 부재 설치계획의 영향요인 및 인과관계 분석

Influence Factors and Ralationship Analysis on Precast Concrete (PC) Component
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Abstract

Large logistics centers are being built around the world. Most of these buildings have characteristics of long span and heavy 
load, and use PC (precast concrete) structure for quick construction. There have been few attempts to systematically analyze 
the various influencing factors of PC erection planning. In this study, we intend to analyze the influencing factors necessary 
for the creation of a sustainable PC erection planning algorithm.
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1. 서 론

1.1 연구의 목적

전 세계적으로 대형물류 센터가 건설되고 있다. 이 건물의 대부분은 장스팬과 무거운 하중의 특성을 지니고 있으며, 신속한 시공
을 위해 PC (precast concrete) 구조를 사용한다. 임채연은 GF의 합성 PC 부재 생산 및 설치 공정계획을 위한 영향요소를 분석
하였다. 이를 통해 생산 주기와 설치 주기의 관계에서 출발하여 각각에 영향을 미치는 요인들을 분석하고 관계 개념도를 분석하였
다. 하지만 이 연구는 생산주기, 설치 주기, 설치 공정을 영향요인을 한정하였다. PC erection계획의 다양한 영향 요인에 대한 체
계적인 분석이 필요하다. 본 연구에서는 지속 가능한 PC erection 계획 알고리즘 작성을 위해 필요한 영향요인을 분석하고자 한
다.  

2. PC Erection 계획의 영향요인

그림 1. PC erection 계획의 영향요인
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PC 부재 설치계획의 영향을 미치는 요인들(influence factors)는 그림1과 같다. 그림 1과 같이 PC 부재는 설치계획에 있어 만
족여부를 검토해야 한다. 물량을 기반으로 산출된 설치공기는 계획된 설치계획과 만족여부를 검토해야 한다. 이를 만족하지 못한다
면, 설칠 시간의 재조정 또는 crane 용량을 재검토해야 한다.

3. 영향요인의 인과관계 분석

대형 PC 건축물의 공사에서 설치하려는 각 부재 단위 설치시간, PC부재 물량, zone별 설치시간, Crane 용량 등의 영향요인을 
활용하여 설치 공기를 분석하고 파악하여야 한다. 모든 PC 부재의 설치는 Planned time 과 Caculated time이 서로 만족 하여야 
한다.

그림 2. 영향요인 인과관계 분석

4. 결 론

본 연구의 결과는 PC 부재 설치 계획을 위한 영향요인을 분석하였으며 지속가능한 즉, 원가, co2 PC부재 설치 계획 수립을 위
한 기초자료로 활용될 것이다.
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